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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3890 Joint Direct Attack Munitions 10,654 27,679 16,594 34,816 0 0 0 0 410,219

Quantity of RDT&E Articles 0 88 0 0 0 0 0 0 605

*Quantity of RDT&E Articles reflect assets by delivery year and cannot be reconciled to the dollar amounts (incremental funding) shown in any one year.

(U) A. Mission Description
Operation DESERT STORM confirmed the need for, and Operation ALLIED FORCE confirmed the utility of a more accurate weapon delivery capability in adverse 
weather conditions from medium/high altitudes.  Failure to satisfy this requirement will allow the enemy to continue to take advantage of the sanctuary of weather 
and/or prevent US air power from prosecuting a conflict on its terms.  The Joint Direct Attack Munition (JDAM) is a joint Air Force and Navy munitions program to 
correct these shortfalls, with the Air Force as the executive service.  JDAM will upgrade the existing inventory of general purpose bombs (Mk-84, BLU-109,  
Mk-83/BLU-110 and Mk-82/BLU-111) by integrating them with a guidance kit consisting of a Global Position System aided Inertial Navigation System (INS/GPS).  
JDAM will provide an accurate (13 meters) adverse weather capability.  JDAM threshold aircraft are B-52H, F-22, AV-8B and F/A-18C/D.  JDAM objective aircraft 
are B-2, B-1B, F-16, F-15E, and other aircraft.  JDAM development was a two-phased Engineering and Manufacturing Development (EMD) effort.  EMD Phase I 
emphasized competitive design and manufacturing processes.  This phase completed 10 Oct 95.  EMD Phase II emphasized full scale hardware build and flight test to 
verify system performance and supported  OT&E.  EMD Phase II ended Dec 00.  A development effort to integrate the JDAM guidance kits on the Mk-82 began in 
September 2000. JDAM Low Rate Initial Production (LRIP) began in FY97 and Full Rate Production (Mk-84 and BLU-109) began in FY01.  JDAM GPS Selective 
Availability Anti-Spoofing Module (SAASM) integration and anti-jam integration efforts begin in FY03.  A redesign effort for the Joint Programmable Fuze (JPF) 
began Mar 01 to improve high altitude bomber capability.  This fuze is a multi-function unitary fuze developed for JDAM and other conventional inventory weapons.   
JDAM is an Air Force Acquisition Category (ACAT) 1D program.

(U) FY 2001 ($ in Thousands)
(U) $3,751 Continued development effort for Mk-82 JDAM.   Completed consolidation and test of flight software.  Supported Mk-83 F-22 integration 

analysis and testing.
(U) $5,906 Provided flight test support for Mk-82 flight software consolidation.  Supported Mk-83 F-22 integration testing.
(U) $997 Provided support and management tasks to coordinate the program activities of the prime contractor and various test and aircraft organizations.
(U) $10,654 Total
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $9,316 Complete development effort for Mk-82 JDAM and JPF redesign.
(U) $12,449 Perform captive carry and DT flight testing on Mk-82 JDAM and perform JPF testing.
(U) $2,250 Provide support and management tasks to coordinate the program activities of the prime contractor and various test and aircraft organizations.
(U) $3,664 Continued development of fuzing hardware for high altitude bomber operations.
(U) $27,679 Total

(U) FY 2003 ($ in Thousands)
(U) $12,089 JDAM software and hardware development to support SAASM integration effort and anti-jam development and integration.
(U) $3,432 Perform test effort on JDAM with integrated SAASM and anti-jam capabilities for the JDAM receiver.
(U) $1,073 Provide support and management tasks to coordinate the program activities of the prime contractor and various organizations.
(U) $16,594 Total

(U) B. Budget Activity Justification
This program is funded in Budget Activity 5, EMD, due to its focus on devising an affordable design and manufacturing process.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 11,055 27,956 0 355,515
(U) Appropriated Value 11,055 27,956
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -277 -277
b. Small Business Innovative Research -387 -387
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -14 -14
e. Rescissions

(U) Adjustments to Budget Years Since FY 2002 PBR 16,594 55,382
(U) Current Budget Submit/FY 2003 PBR 10,654 27,679 16,594 410,219
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
FY03: $2.6M transferred from Procurement account for JDAM software and hardware to support JDAM SAASM integration effort. $13.994M added for anti-jam 
integration effort.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) (U) Procurement of 
Ammunition, Air Force, P-1 
Line Item JDAM (PE 27583F)

203,470 185,825 378,563 235,488 292,803 288,040 166,546 2,081,704

(U) (U) Seek Eagle (PE 27590F) 0 147 300 144 0 0 103 0 694
In FY02, JDAM AF received $250.5M as part of the Defense Emergency Response Fund (DERF).  Funding was used to buy 5,006 JDAM kits in support of 
OPERATION ENDURING FREEDOM.  This funding also accelerated the delivery of Lot 5.  This funding is not reflected in the FY02 program total.

(U) E. Acquisition Strategy
The contract for the JDAM Mk-82 effort is Cost Plus Award Fee.  The JPF effort is a fixed price incentive fee (FPI) contract.   Procurement Lots 1-6 have been 
awarded and Lots 7-11 have a  Production Price Commitment Curve agreement.

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone III (2000 lb) *
(U) JPF Redesign Start *
(U) JPF Testing Start *
(U) MK-82 CDR *
(U) MK-82 DT Flight Test Start X
(U) MK-82 Design/Develop/Qual Finish X
(U) Milestone III (1000 lb) X
(U) SAASM Integration Start X
(U) Anti-Jam Integration Start X
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(U) F. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
X - Planned Event
* - Completed Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U)    Primary Hardware Development 3,751 12,980 12,089
(U)    Test & Evaluation 5,906 12,449 3,432
(U)    Engineering & Prog Mgt Support 997 2,250 1,073
(U) Total 10,654 27,679 16,594

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
Prime Contractors Boeing (St 
Louis, MO) Lockheed Martin 
FY94/95 Only

C/CPAF Oct-95 231,720 231,720 191,275 3,751 7,315 12,089 17,262 231,692

Dayron (JPF) FPIF Dec-01 4,194 4,194 2,191 2,003 4,194
Conceptual Studies Various Various N/A N/A 22,428 0 0 22,428
Fuze Development TBD TBD 3,644 3,644 3,664 3,664
Support and Management Organizations
Engineering Spt. CPAF Oct 96 15,906 15,906 12,916 425 1,600 380 585 15,906
TAMS Contractor CPAF Oct 96 5,008 5,008 4,575 57 76 100 200 5,008
Program Office Various Various N/A N/A 17,356 515 572 593 868 19,904
Test and Evaluation Organizations
Aircraft SPO/PMA Supt. Various Various N/A N/A 13,619 20 180 0 13,819
Flight Testing Various Various N/A N/A 36,910 3,140 10,949 406 13,201 64,606
Ground Testing Various Various N/A N/A 12,235 2,046 1,320 3,026 2,700 21,327
JPF Wind Tunnel Testing TBD TBD N/A N/A 2,636 700 0 3,336
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(U) Performing Organizations Continued:
Test and Evaluation Organizations
GFE Various Various N/A N/A 4,335 0 0 4,335

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 215,894 3,751 12,982 12,089 17,262 261,978
Subtotal Support and Management 34,847 997 2,248 1,073 1,653 40,818
Subtotal Test and Evaluation 69,735 5,906 12,449 3,432 15,901 107,423
Total Project 320,476 10,654 27,679 16,594 34,816 410,219


